

BA Work Plan Document
PROJECT TITLE: LMS002

Overall Status:

ON TRACK

ON HOLD

COMPLETE

DELIVERABLES FOR BA

Week 1		Date & Status
Project Kickoff		9th January 2026
Task 1: Conduct Gap Analysis	COMPLETE	18 th January, 2026
Task 2: Create Scope Document	COMPLETE	17 th January, 2026
Completion		31 st January, 2026

Week 2		Date & Status
Task 1: Prepare Req. Gathering Workshop Agenda	COMPLETE	22 nd January, 2026
Task 2: Hold Requirement Workshop with The Team	COMPLETE	23 rd January, 2026
TASK 3: Identify & Document High & Low Level Req.	COMPLETE	23 rd January, 2026
TASK 3: Identify & Document High & Low Level Req.	COMPLETE	23 rd January, 2026
TASK 4: Prioritize Requirements (MoSCow)	COMPLETE	23 rd January, 2026
Completion		26 th January, 2026

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 3		Date & Status
Task 1: Draft User Stories & Acceptance Criteria	COMPLETE	12 th February, 2026
Task 2: Move Cards on Trello to Show	COMPLETE	12 th February, 2026

Progress on Deliverables	
TASK 3:	
Completion	22 nd February, 2026

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 4		Date & Status
Task 2: Update Trello Board With Signoff Doc	COMPLETE	27 th February, 2025
Task 2: Submit Updated Work Plan	COMPLETE	5 th March, 2026
Task 2: Conduct SWOT Analysis	COMPLETE	27 th February, 2026
Completion		5 th March, 2026

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 5		Date & Status
Task 1: Create Process Maps	COMPLETE	20 th February, 2026
Task 3: Submit Updated Work Plan	COMPLETE	5 th March, 2026
Task 3: Work with PMs on the Product Requirement Document	COMPLETE	20 th February, 2026
Completion		5 th March, 2026

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 6		Date & Status
Task 1: Create Wireframes	COMPLETE	27 th February, 2026
Task 2: Submit Updated Workplan	COMPLETE	5 th March, 2026
TASK 3: Revise the AGILE Scrum Guide	COMPLETE	23 rd February, 2026
Completion		5 th March, 2026

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 7		Date & Status
Task 1: Create Business Model	COMPLETE	5 th March, 2026

Canvas		
Task 2: Submit Updated Workplan	COMPLETE	5 th March, 2026
TASK 3: Ensure Developer & Tester Are well align		5 th March, 2026
Completion		

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 8	Date & Status

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 9	Date & Status

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 10	Date & Status

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week 11	Date & Status

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Week	Date & Status

<List key milestones, management reviews, demos, etc. Colour of cell indicates status.>

Project Team

Role:	Name
Program Manager	
Submitted By	Ikeije Adanna
Team Members	
Approved By	ZAKIYYAT AND ANY OTHER STAKEHOLDERS INVOLVED

Why are we doing this?

We are undertaking this project to modernize and simplify the insurance onboarding experience for customers. The current process is manual, time-consuming, and lacks digital accessibility

Goals:

- ✓ Simplify customer onboarding and service access.
- ✓ Enable online registration, claim submission, and policy management.
- ✓ Improve customer experience through a user-friendly interface.
- ✓ Increase digital adoption among insurance customers.
- ✓ Boost revenue through efficient service delivery and upselling opportunities.

Scope

- ✓ Customer registration and profile setup
- ✓ Customer reviews and testimonials
- ✓ Promotional offers display
- ✓ Secure user login and data handling