

Business Case

Purpose of Document: To establish mechanism to judge whether the project is, and remains desirable, viable and achievable as a means to support decision making in its continued investment. It is a Prince 2 principle that the project must have continued business justification.

Project Name:

Name of person completing the document	Ikeije Adanna	
Client	UK Based School	
Accountable officer	Tolu Dada	
Project ID	LMS 002	
Version / Date revised	V 1.0	24/02/2024

Revision history

Version	Date	Author	Summary of changes
1.0	24/02/2026	Ayoola Oguntinyinbo	Initial Document

1. Executive summary

This Business Case outlines the proposal to develop and implement a web-based Learning Management System (LMS) for a UK-based school.

Currently, most academic, administrative and financial processes are managed manually. Student records, staff documentation, payments and internal recruitment are handled through paper-based or disconnected systems, making processes slow, harder to monitor and more prone to error.

The proposed LMS will introduce a single, secure digital platform to manage these activities more efficiently. It will reduce paperwork, improve financial oversight and give staff and leadership easier access to accurate, real-time information.

The total investment required is £120,000. The system is expected to deliver operational improvements shortly after go-live, with longer-term savings driven by increased efficiency and stronger financial control.

a. Background information

The school currently relies on manual processes to manage its day-to-day operations. Many key activities such as payment tracking, internal recruitment, and recording staff and student achievements are carried out using paper records or separate spreadsheets.

This has created several challenges, including:

- High administrative workload for staff
- Difficulty tracking payments and overdue balances
- Limited access to real-time information
- Risk of misplaced or incomplete records
- Delays in identifying issues or resolving queries

As the school continues to grow, this way of working is becoming less effective. There is now a clear need for a more structured and digital way to manage school activities.

1. b. Current situation and future vision

Current Situation

At present:

- Records are stored manually
- Payment tracking is not automated
- Internal job vacancies are not centrally managed
- Achievements are not consistently documented
- Reporting requires manual collation of information

This limits the school's ability to monitor performance and respond quickly to operational issues.

Future Vision

The LMS will provide a central system where:

- Admin users can securely manage accounts
- Payments can be monitored in real time
- Scholarship discounts can be applied
- Internal job opportunities can be posted and managed
- Staff and student achievements can be recorded
- Information can be searched and filtered easily

This will make processes faster, reduce manual effort and provide better oversight across the organisation.

2. Business Requirements.

The project is required to design and implement a secure, user-friendly and scalable web-based Learning Management System (LMS) that will provide a central digital platform for managing the school's academic, administrative and financial activities.

The system must replace the current manual, paper-based processes by introducing a structured platform that accommodates, coordinates and tracks all school operations, including student and staff records, internal job applications, payments and institutional achievements. The LMS should enable staff and students to carry out day-to-day activities more efficiently, while allowing management to monitor processes and identify operational issues in a timely manner.

The LMS must support the school's key business objectives as outlined in the project mandate, which are:

- To increase organisational efficiency through the automation of manual processes
- To support profit maximisation and improved return on investment through effective payment monitoring
- To strengthen internal processes by centralising recruitment, achievements and operational documentation
- To improve service delivery through quicker access to accurate information

To meet these objectives, the system must provide the following core features:

- Secure admin account registration, login and profile management
- Management of internal job vacancies and staff applications
- Upload, modification and storage of staff and student achievements
- Monitoring of due, completed and overdue payments
- Application of scholarship discounts and resolution of payment-related issues
- Search and filter capability across school records and activities

The system must also be secure, reliable and capable of supporting future operational growth.

2. Benefits Plan

The table below lists each outcome and benefits associated with these.

The accountable officer is required to provide confirmation that the outcomes have been identified, are of appropriate quality and have been approved as required.

Outcome 1.
Increased Return on Investment
Benefit
The LMS will improve the monitoring and management of school payments by providing real-time visibility of due, completed and overdue transactions. This will help reduce financial leakages, minimise duplicate or incorrect payments and improve revenue collection
Benefit measurement
Reduction in overdue payments Improved payment reconciliation accuracy Increase in revenue collection rate Reduction in payment-related errors
Anticipated start date of benefit
Immediately after project go-live, with measurable financial improvements within the first 3 months of operation.
Additional comments
Financial performance will be reviewed monthly post-implementation to confirm improved income monitoring and reduced payment discrepancies.

Outcome 2.
Improved Organisational Efficiency and Strengthened Internal Processes
Benefit
The LMS will automate manual administrative processes such as record keeping, internal recruitment and achievement tracking. This will reduce paperwork, improve staff productivity and enable quicker identification of operational issues within school management processes.

Benefit measurement

Reduction in time spent on administrative tasks
Reduction in paper-based documentation
Time taken to process internal job applications
Staff productivity and process completion time

Anticipated start date of benefit

Operational efficiency improvements expected within 4–8 weeks following system go-live.

Additional comments

System usage reports will be used to monitor process improvements and ensure the LMS is supporting day-to-day activities as intended.

Outcome 3.

Improved Service Delivery to Staff and Students

Benefit

The LMS will provide a central platform for accessing school information, making it easier for users to manage tasks and retrieve accurate data. This will improve the overall user experience and support faster response to administrative or academic queries.

Benefit measurement

User satisfaction survey results
Reduction in query response time
System usage and login frequency
Reduction in reported process delays

Anticipated start date of benefit

User service improvements expected shortly after go-live, with measurable impact within the first academic term.

Additional comments

User feedback will be collected periodically to ensure the system continues to meet service delivery needs.

3. Key Risks, Issues & Mitigation

Please list any key risks and issues that may have an impact on the ability to deliver the identified benefits of this project.

Key Risks	Owner	Mitigating Action
Unclear or changing business requirements leading to the project going beyond its agreed scope	Business Analyst	Hold early stakeholder workshops to agree and set clear requirements. Put a formal change control process in place before accepting any additional scope.
Delay in technical development due to complexity of system features	Developer	Break development work into manageable sprints with agreed timelines. Escalate any blockers early to the Project Manager for resolution.
Insufficient stakeholder engagement impacting timely approvals	Project Manager	Set up weekly stakeholder check-ins and keep clear communication on timelines and expectations.
Misalignment between business expectations and final deliverables	Business Analyst	Hold regular requirement review sessions with stakeholders during delivery.
Inadequate system testing resulting in post go-live defects	Tester	Develop and follow a detailed test plan. Carry out User Acceptance Testing (UAT) before deployment
Delayed issue resolution impacting the project schedule	Project Manager	Maintain an issue log and escalate promptly to the relevant team members.
Resource availability constraints affecting delivery timelines	Project Manager	Create a realistic resource plan and monitor resource use throughout the project lifecycle.
Poor communication across the delivery team affecting coordination	Project Manager	Implement a structured communication plan with clear reporting channels.

2

Key Issues	Owner	Actions
Project milestones at risk of delay	Project Manager	Enhance stakeholder alignment and prioritise critical path activities to ensure timely project delivery.
Incomplete requirement documentation	Business Analyst	Review and update requirements with stakeholders before development begins.

Delayed feedback from stakeholders	Project Manager	Set fixed review deadlines and send reminders to ensure timely responses.
Change requests raised late in the project	Business Analyst	Apply change control procedures and assess the impact before approval.
Lack of clarity on user acceptance criteria	Business Analyst	Clearly define acceptance criteria within the requirement documents.
Development backlog exceeding planned timelines	Developer	Re-prioritise tasks based on project priority with the Project Manager.
Performance issues identified during testing	Developer	Optimise system performance before go-live
Bugs identified during the testing phase	Tester	Log defects promptly and work with the Developer to resolve them quickly
Testing environment not ready on time	Tester	Work with the Developer to ensure the test environment is set up in advance
Communication gaps between testing and development teams	Project Manager	Hold regular stand-up meetings to ensure alignment

4. Project Controls

4.1 Reporting & Monitoring

<Define how the project will monitor and report progress against the project plan, an example below for the Highlight Report>

Report	Completed By	Frequency	Purpose	Distributed to
Project status report	Project Manager	Weekly	Inform stakeholders of the progress of the project	Program manager, Almond and Client -UK Based School
Risk & Issue Log	Project Manager	Weekly	Track identified risks and issues	Project Team

Sprint Progress Report	Developer	Weekly	Monitor development progress	Project Manager
Test Summary Report	Tester	Weekly	Provide testing updates and results	Project Manager
Requirements Traceability Report	Business Analyst	Bi-Weekly	Confirm requirements are being delivered	Stakeholders

4.2 Define how the following controls will be managed from project initiation to closure.

Time: Project baseline schedule

The Project Manager will manage time by monitoring progress against the baseline schedule from initiation to closure. Detailed milestone tracking, task dependencies, and sprint reviews will be conducted to identify and resolve delays promptly.

Cost: Project budget £120,000

The project budget of £120,000 will be monitored through a combination of budget tracking tools, regular expenditure reports, and variance analysis. Any deviations from budget forecasts will trigger a formal review, and cost mitigation strategies will be applied to ensure financial discipline.

Quality: Project scope document

Quality will be assured by aligning all deliverables to the approved scope, validated through testing, user acceptance, and formal sign-off.

Communication: Project communication plan

Project communication will follow the approved communication plan, ensuring all stakeholders are informed and engaged. Regular updates, milestone reports, and meetings will provide transparency, while a central repository will track all communications and support timely escalation of critical issues

5. Benefits vs. Costs

The LMS project represents a strategic investment with significant expected benefits:

Operational Efficiency: Automation of manual processes reduces staff workload and improves turnaround times.

Return on Investment: Streamlined processes and reduced errors deliver measurable cost savings.

Enhanced User Experience: Staff and students gain access to a centralised, user-friendly platform.

Brand Positioning: The LMS enhances the school's profile and positions it as a digitally advanced institution.

Given the project budget of £120,000, the anticipated benefits substantially outweigh the costs, providing clear value to the organisation.

6. Plan

Expected Project Start, Go-Live & Close Dates

Start Date	Go-Live Date	Close Date
January 2026	20 April 2026	20 April 2026

7. Quality Management

The project will meet customer quality expectations by:

Quality will be ensured by strict adherence to the project scope and design specifications. Each critical component will be validated through detailed test plans, including functional, integration, and performance testing. User Acceptance Testing (UAT) will confirm usability and requirements are met. All deliverables will be reviewed against predefined acceptance criteria before formal sign-off, with continuous feedback loops in place to resolve defects promptly.”

8. Project Filing

Project deliverables will be securely stored and tracked as follows:

- **Storage & Access:** All approved deliverables will be hosted on Google Drive and mirrored in Basecamp for version control and collaborative access.

- **Tracking:** A master register will track deliverable status, ownership, and completion dates throughout the project lifecycle.
- **Issue & Change Control:** All issues will be logged, assigned, and resolved following standard escalation procedures. Change requests will be formally documented, impact-assessed, approved by the Project Manager or Steering Committee, and communicated to stakeholders before implementation.

2. 10 .Sign offs

Please submit to the Portfolio Office once complete and retain receipt for your records.

All project deliverables and documentation will be submitted to the Portfolio Office upon completion for formal approval. A receipt of submission will be retained for governance and audit purposes.

Approved by:

Delegated Authority

[Click here to enter text.](#)