

Communications and Engagement Plan

Purpose of Document: To detail, who, what, why, when and how you are going to engage and communicate with stakeholders throughout the life of the project. The Communication and Engagement plan will be put together in the Feasibility stage and updated for every subsequent stage of the Project Lifecycle.

Project: LMS 002

Project manager	Ikeije Adanna	
Client	UK-based School	
Accountable officer	Uche Ubani	
Project ID	LMS002	
Version / Date revised	1.0	25-01-2026

Revision history

Version	Date	Author	Summary of changes
1.0	25-01-26	Uche Ubani	Initial Communication & Engagement Plan

1. Outline Communication Plan

The communication plan will be developed around the key phases of the project, with a review of progress at key points. A detailed plan will be prepared for each phase with specific activities and timescales as decisions are made and the information becomes available.

Phase	What?	Why?	Who?	How?	When?
-------	-------	------	------	------	-------

Feasibility	Project objectives, MVP scope, constraints, risks, stakeholder identification, and high-level requirements all need to be defined.	To confirm project viability, aligning expectations, engaging key stakeholders early, and validating the MVP's focus and priorities.	Project manager, Client, Product owner, Almond	Kick-off meeting, feasibility document, presentation, Stakeholder register workshops, notes	Week 1
Plan	Product backlog, Sprint plan, delivery roadmap, Roles, responsibilities and communication rules	To prioritise MVP features, set clear expectations and timelines, to ensure accountability and engagement	Project Manager, Product owner, Client, Team and all stakeholders	By having backlog refinement sessions, sprint planning meetings, planning workshop and shared documents	Weeks 2-3
Delivery	Sprint goals, tasks, progress updates, incremental product demos, risks, changes and dependencies	To maintain focus, momentum, identify issues early, validate functionality, gather feedback, and manage scope and expectations.	Project Manager, Project functional team, project team, Client, Product owner, Almond	By setting up sprint planning meetings, Sprint reviews, Daily updates, demos, status reports and issue logs.	Bi-weekly(sprint planning) Daily updates(weekly) Sprint reviews(End of each sprint) Status reports(weekly)

Completion	Final MVP demonstration, User documentation, handover, lessons learned, closure and final sign off.	To confirm delivery against scope, support adoption, capture improvements and to formally close the project.	Project Manager, Team, Client, Admin users, Almond.	Final demo session, user guide walkthroughs, retrospective meeting and sign-off document	Week 11 - 12
------------	---	--	---	--	--------------

2. Target Groups and Desired Outcomes

Consideration has been given to the key stakeholders critical to the success of the project and the communication plan will be designed to take account of the knowledge they should gain as a result of the communication. In considering the type of communication it is also important to consider how you would like the communication to make people feel and the behaviour you would like them to adopt as a result.

Target Group	Desired Outcome			
	Knowledge	Feeling	Behaviour	How will this be achieved?
Client / School Management	Understanding of progress risks, and delivered value	Confident and reassured	Timely decisions and approvals	Regular status reports, sprint demos and milestone reviews
Admin users	Awareness of system features and benefits	Positive and prepared	Active participation in testing and adoption	Early demos, user guides and feedback sessions
Project team	Clear understanding of tasks and expectations	Motivated and accountable	Consistent engagement and about 75% attendance	Daily stand us, sprint goals and progress tracking
Product owner	Clear view of delivered functionality	In control and aligned	Prompt feedback and prioritisation	Sprint reviews and backlog refinement

Almond	Awareness of engagement and progress	Confident in compliance	Continued oversight and assessment	Attendance logs, progress summaries
--------	--------------------------------------	-------------------------	------------------------------------	-------------------------------------

3. Sign offs

Please submit to the Portfolio Office once complete and retain receipt for your records.

Name: Uche Ubani - Project Manager 25-01-26