

End of Project Report

Purpose of Document: To detail the deliverables and benefits that have come about through the delivery of the project. The report should be completed by the Project Manager and the Client.

Project: Project name

Project manager	IkeijeAdanna	
Client	UK Based School	
Accountable officer	Mr Tolu Dada	
Project ID	LMS 002	
Version / Date revised	V.1.0	

Revision history

Version	Date	Author	Summary of changes
1.0	30/03/2026	Ayoola Oguntoyinbo,Uche Ubani,Toluwani Babalola	

1. Summary

The LMS web application project was delivered successfully within agreed tolerances across all key performance dimensions.

Time: Delivered in line with the planned schedule, with minor variances during development and testing phases effectively managed without impacting the final go-live date.

Cost: Completed within the approved budget, with contingency appropriately utilised to address minor enhancements and extended testing activities.

Quality: All defined acceptance criteria were met. The system passed functional, integration, and user acceptance testing, with no critical defects outstanding at deployment.

Scope: The full agreed scope was delivered, including core LMS features such as user registration, course management, content delivery, and assessment functionality. All change requests were controlled and implemented without scope creep.

Benefits: The solution enables improved access to learning resources, streamlined course administration, and enhanced user experience. Early user feedback indicates strong adoption and alignment with intended benefits.

Risk: Key risks were proactively managed through continuous monitoring and mitigation. No major risks materialised into issues affecting delivery.

Lessons Learned

Early stakeholder engagement significantly improves requirement clarity and reduces rework.

Iterative testing cycles enhance quality and reduce late-stage defects.

Strong governance and communication frameworks are critical for maintaining alignment and control.

Contingency planning is essential for managing unforeseen challenges without impacting delivery.

Effectiveness of Strategies and Controls:

The project benefitted from effective governance, structured planning, and strong stakeholder engagement. Regular progress tracking, formal change control, and disciplined risk and quality management ensured delivery remained controlled and aligned with objectives. These strategies proved effective in maintaining performance within agreed tolerances.

MVP URL: lms.7venoaks.com

2. Handover to Business-As-Usual

Deliverable	Handover Date	Support / other arrangements	Business-As-Usual Owner
Learning Management System (LMS) Website	20/04/2026	End-user training sessions delivered to staff and administrators Hypercare support provided for 2 weeks post go-live Service desk support established for ongoing issues User guides and quick reference materials shared	Client Organization – IT Digital Services Manager
Content Management System (CMS)	20/04/2026	Admin training workshops conducted CMS user manuals and video tutorials provided Ongoing technical support via MIS help desk Knowledge transfer sessions completed with internal IT team	MIS Department – Systems Administrator
System Documentation (Technical & User Documentation)	20/04/2026	Full technical documentation (architecture, APIs, configurations) handed over User manuals and admin guides provided Documentation walkthrough sessions conducted Repository access granted for future updates	Project Management Office (PMO) / MIS Department
Testing & Quality Assurance Reports	20/04/2026	UAT sign-off documentation shared - Defect logs and resolution records archived - Lessons learned session conducted with stakeholders	

Training Materials & Knowledge Base	20/04/2026	Training recordings, slide decks, and FAQs shared Knowledge base uploaded to internal portal Ongoing refresher sessions	Client Organization – Training & Development Lead
-------------------------------------	------------	---	---

3. Follow-On Actions

Action Ref.	Description of Action Needed	Action Owner
1.	Ongoing website maintenance and updates, including system patches, security updates, and performance monitoring to ensure optimal functionality and general maintenance	Client Side - IT Management
2.	Content Management System (CMS) support, including regular content updates, control user access management.	Client Side -IT Digital Content Manager
3.	Search Engine Optimization (SEO) and analytics monitoring to improve visibility, user engagement, and platform usage through continuous optimisation	Client Organisation – Marketing / Digital Team
4	Disaster recovery and backup management, including regular testing of recovery procedures and ensuring data integrity and business continuity	Infrastructure & Security
5	Future enhancement planning, including gathering user feedback, prioritising new features, and managing the product backlog for subsequent releases	PMO

4. Benefits

Benefit	Benefit Measurement	Frequency of Benefit Review
Operational benefits - Improved operational efficiency across departments - Reduced administrative workload and manual paperwork - Faster processing of student records, payments, and staff data	Operational Efficiency - Percentage reduction in administrative processing time. - Number of processes automated versus manual	Weekly (Short term monitoring) - System usage (logins, activity levels) - Issue tracking and resolution rates - Progress on adoption (early-stage post go-live)
Data & Management - Centralised data management system - Improved data accuracy and reduced risk of data loss - Enhanced reporting and tracking capabilities - Better decision-making through real-time data visibility	Data Quality & Accuracy - Reduction in data entry errors - Number of data discrepancies reported	Monthly - Administrative time savings - Payment processing efficiency - Data accuracy and error rates - User feedback trends

User Experience - Faster access to information for staff and students - Improved communication and coordination - Self-service capabilities (e.g. accessing records, tracking progress) - Increased user satisfaction and engagement	System Usage & Adoption - Number/percentage of active users (staff & students) - Login frequency and system usage rates - User satisfaction score (survey-based, e.g., % satisfaction) - Feedback ratings from staff and students	Quarterly - Financial savings and cost reduction - ROI tracking - Compliance audits and security reviews - Overall performance against KPIs
Financial - Long term cost savings from reduced paper and manual labour - Improved fee tracking and reduced revenue leakage - Better return on investment through efficiency gains	Financial Performance - Reduction in operational/admin costs - Accuracy of fee collection (% of payments successfully tracked) - ROI (cost savings versus £120,000 investment)	Post-Implementation Reviews - 3 months after go-live: Initial benefits realisation (adoption, efficiency, usability) - 6 months after go-live: Measurable efficiency gains and cost savings - 12 months after go-live: Full ROI evaluation and long-term impact
Compliance and Risk - Improved GDPR compliance and secure data handling - Reduced risk of errors, lost documents, and security breaches	Compliance & Security - Number of security incidents or breaches - Audit compliance results (e.g., GDPR compliance checks passed)	

5. Lessons Learnt

Lesson Ref.	Lesson Type	Detail of Lesson Learnt (What went well or not so well?)	Recommendation for Future Projects
1.	Governance	Project roles and ownership were not clear at the start, which caused confusion about who should arrange meetings and make decisions.	Agree who the Project Manager is, how decisions are made, and who has authority before the project starts.
2.	Communication	Meeting frequency and communication were not agreed early, which slowed team alignment.	Agree meeting frequency, communication channels, and check-in routines during Week 0.
3.	Stakeholder Management	Key stakeholders were identified, but expectations around availability and engagement were not clearly set.	Confirm stakeholder roles, availability, and expectations as part of project initiation.
4.	Planning	Early deliverables and responsibilities were understood but not documented in a single shared location	Create and share a simple delivery plan and task board at project start.
5.			

6. Attachments

7. Sign off