

Project Proposal

Project Name: [LMS-002]

Name of person completing the template Line Manager approval – to submit the idea Version / Date revised	Ikeije Adanna	
	Tolu Dada	
	1.0	01/02/2026

Revision history

Version	Date	Author	Summary of changes
1.0	01/02/2026	Ayoola Oguntinyinbo	

1. Project Description

a. Current Situation & Background

The school currently relies on largely manual processes for academic, administrative and management activities. Student records, staff administration, payments, achievements, internal vacancies and reporting are mostly paper-based or handled through disconnected spreadsheets and email chains.

This approach causes inefficiency, duplicated effort and poor visibility across the organisation. Tracking activity, identifying issues early and producing reliable management information is slow and error-prone. With the school continuing to grow, these ways of working are no longer sustainable.

To address this, the school has commissioned a web-based Learning Management System (LMS) to provide a single, secure and scalable digital platform for managing learning, administration and operational activities.

b. Problem and Solution (What problem have you identified, what is your recommended solution and why? Back this up with data.

Problem Identified

- High dependency on manual processes and paperwork
- Difficulty tracking activities, payments, achievements and staff information
- Delays in identifying operational issues and gaps in management processes

- Increased risk of errors, lost records and non-compliance
- Inefficient use of staff time, reducing productivity and service quality.

Industry data indicates that organisations relying on manual administrative processes can lose up to 20–30% of staff time to inefficiencies, rework and data retrieval. In an education environment, this directly impacts teaching quality, operational costs and stakeholder satisfaction.

Recommended Solution

The recommended solution is the design and implementation of a centralised, web-based Learning Management System (LMS) that digitises and integrates the school's core processes. The system will provide controlled access for administrators, staff and students, enabling real-time data visibility, streamlined workflows and improved reporting.

Key features such as secure admin accounts, payments management, achievements tracking, job postings and advanced search/filtering will reduce administrative burden, improve transparency and allow early detection of process flaws.

The Next Big Thing for the School

School Leadership / Governors: A single, reliable view of academic, operational and financial performance, enabling faster decisions, stronger governance and better long-term planning.

Staff (Teaching and Administrative): A simpler, more efficient way of working, with less paperwork, clearer processes and more time focused on teaching and student support.

Students: A clear, user-friendly digital experience that makes it easier to access information, track achievements and engage with the school.

Parents and Guardians: Improved transparency and confidence in school processes, particularly around payments and student information.

The Organisation: A modern, digitally enabled school using a simple, user-friendly system that connects processes, identifies issues early, and delivers a consistently high level of service.

c. Project Mission (A summary of what your product hopes to achieve and why)

- The mission of this project is to deliver a secure, user-friendly and scalable Learning Management System LMS that simplifies school operations, improves efficiency and enhances the experience of staff and students.

The system aims to:

- Centralise school activities and records into a single source of truth
- Improve decision-making through better visibility and data accuracy
- Reduce manual workload and operational risk
- Strengthen internal processes and governance
- Support long-term organisational growth and improved return on investment

Ultimately, the project seeks to enable the school to focus more on education delivery and less on administrative complexity.

d. Methodology (Define what methodology will be used in delivering the project)

The project will be delivered using a hybrid Agile delivery approach, combining Agile development practices with strong programme governance.

Agile (Scrum) will be used for system design and development, allowing features to be delivered in iterative sprints, with regular feedback from key stakeholders. This ensures the solution remains aligned with user needs and reduces delivery risk.

Programme and Project Management controls will be applied to manage scope, budget, risks, dependencies and stakeholder engagement.

Clear stage gates, sprint reviews, user acceptance testing (UAT) and deployment milestones will be built into the delivery plan.

This approach provides flexibility where required, while maintaining the structure, assurance and accountability expected at programme level.

2.Resource

2.1 What departments and staffing resources do you think might be involved in making your idea happen? Please indicate in the table below.

SN	Departments Involved	Services Involved	Other organisations involved
	School Leadership / Management	Provides strategic oversight, makes key decisions, approves budgets and timelines, ensures alignment with school priorities, and acts as the main stakeholder group.	None

	IT / Digital Services	Handles technical input, ensures system integration with existing infrastructure, oversees data security, manages deployment, and resolves technical issues.	External LMS provider, Web Development Vendor, IT consultants if needed
	Academic Staff	Provide user requirements for the system, participate in testing and validation, give feedback on functionality, and support adoption among students and colleagues.	
	Administration / Registry	Define processes and workflows, manage data migration, perform user acceptance testing, and ensure the system meets administrative needs like student records, reporting	Possibly external consultants for process mapping or data migration support
	Finance Department	Define payment rules, ensure financial compliance, handle reconciliation, track budgets, and monitor financial reporting.	Payment Gateway Provider
	HR	Staff compliance, manage access rights and permissions, provide training for staff, and monitor adherence to information governance policies.	External HR or compliance advisors if necessary
	Project Management Office (PMO)	Responsible for governance, reporting, risk management, issue resolution, and keeping the project on track regarding timelines, budget, and quality.	Project consultants if additional PM support is required
	Information Governance / Compliance	Data protection, GDPR compliance, handle audits, and provide guidance on secure data handling.	External security or compliance advisor (if required)

2.2 What is the project timeline?

Project Start Date: January 11, 2026

Project End Date: April 20, 2026

3.Outcomes

3.1 What difference will this project make to the organisation?

This project will deliver a step-change in how the school operates by replacing fragmented, manual processes with a single, integrated digital platform.

Key organisational benefits include:

- Improved operational efficiency and reduced administrative workload
- Stronger governance, transparency and management oversight
- Faster identification of process gaps and operational risks
- More reliable data for decision-making and reporting
- Better financial control through improved payment tracking
- Long-term cost savings and improved return on investment

Overall, the LMS will strengthen internal processes and support sustainable growth.

3.2 What difference will this project make to our customers?

For staff and students, the LMS will significantly improve day-to-day experience and service quality.

Key customer benefits include:

- Easier and faster access to information and services
- Reduced delays and fewer errors in administrative processes
- Improved visibility of achievements, payments and opportunities
- More intuitive and user-friendly digital interactions
- Increased confidence in the school's systems and processes
- This will lead to higher satisfaction, improved engagement and trust in the organisation.

4.Estimated Cost

The estimated total cost of delivering this project is £120,000.

2. Sign offs

Approving Officer