

## Project Scope Document

| Project Name | Project Summary                                                                                                                                                                                                                                 | Date Submitted    | Created By    |
|--------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------|
| LMS 002      | The primary objective of this project is to create a user-friendly learning management system that would make work and learning for Staff and Students of the school easier. And also make it easy for management flaws to be detected on time. | 24th January 2026 | Ikeije Adanna |

### Step 1. Project Deliverables(Requirements)

Please list *all project deliverables* listed in the Project and, if necessary, elaborate on them. Add more rows as necessary.

| Deliverable | Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1           | <b>Product Scope</b> <ol style="list-style-type: none"><li>1. Account: This feature should allow the admin users of the LMS to sign up so that they can gain access to the admin portal. They should be able to sign in with a username and a password as well as to sign out. Passwords can also be changed if the user chooses to do so. In addition, the admin user should also be able to modify their profile.</li><li>2. Jobs and Careers: This feature provides information on current internal job openings within the organisation, and interested staff can apply for any of these openings directly from the website. Details of job openings can only be uploaded and modified by the admin users.</li><li>3. Achievements: This feature ensures that all achievements gotten by all users are uploaded on the website; hence, all awards or prizes won by teachers and students should be in the achievements page. Only the admin user can upload, modify and delete information on this feature.</li><li>4. Search/Filter : This allows users access to search for specific information relating to the school's activities. Also, users should be able to filter information relating to other segments of the website e.g. student's health insurance, awards and achievement etc.</li><li>5. Payments: This feature allows the admin access to view or modify payment information such as due payments, completed payments and overdue payments. In addition, Additionally, users can delete pending/unsuccessful transactions, apply scholarship discounts as well</li></ol> |

|  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  | <p>6. Search/Filter : This allows users access to search for specific information relating to the school's activities. Also, users should be able to filter information relating to other segments of the website e.g. student's health insurance, awards and achievement etc.</p> <p><b>Project Scope</b></p> <ol style="list-style-type: none"> <li>1. BA Work Plan</li> <li>2. SWOT Analysis</li> <li>3. Budget</li> <li>4. Azure Board</li> <li>5. Product Requirement Document</li> <li>6. Process Maps</li> <li>7. Business Model Canvas</li> <li>8. Work Breakdown Structure</li> <li>9. Project High Level Plan</li> <li>10. Test Plan</li> </ol> |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

### Step 2. Out of Scope

|                                                                                 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|---------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>This project <b>will NOT accomplish</b> or <b>include</b> the following:</p> | <p><b>Out-of-Scope Deliverables/Tasks</b></p> <p><b>Out-of-Scope Deliverables/Tasks</b></p> <p>The following deliverables or tasks will not be completed or provided as outputs of this project, as they fall outside the project's defined scope:</p> <ol style="list-style-type: none"> <li>1. No Additional tasks or changes to the requirements</li> <li>2.No Increase in the number of deliverable</li> <li>3.No Changes or additions to product features.</li> <li>4.No Requests beyond the original project scope, such as creating a QR code or developing a second website.</li> </ol> |
|---------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

### Step 3. Project Assumptions

Please list any project factors that will be considered to be true, real, or certain. Assumptions generally involve a certain degree of risk.

| s/n | Assumption |
|-----|------------|
| 1   |            |

|   |                                                                                                                                                                                                                         |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|   | <b>Client cooperation:</b> It is assumed that the client will provide timely feedback, necessary information, and support to ensure the project's timely completion.                                                    |
| 2 | <b>Resource availability:</b> The project team will have uninterrupted access to the required resources, including skilled personnel, tools, and technologies throughout the project's duration.                        |
| 3 | <b>Stable technological environment:</b> The project is expected to progress in a stable technological environment, without any significant disruptions or changes that may affect the development process.             |
| 4 | <b>No major changes in scope:</b> It is assumed that there will be no significant changes in the project's scope, objectives, additions to product features and deliverables during the development phase.              |
| 5 | <b>Regulatory compliance:</b> The project will adhere to any applicable regulations or legal requirements, and it is assumed that no significant changes in these regulations will occur during the project's timeline. |
| 6 | <b>Team collaboration:</b> The project team will collaborate effectively and maintain clear communication, contributing to the overall efficiency and success of the project.                                           |

#### Step 4. Project Constraints

|                           |                   |
|---------------------------|-------------------|
| Project Start Date        | 24th January 2026 |
| Launch/Go-Live Date       | 19th March 2026   |
| Project End Date          | 1st April 2026    |
| List any hard deadline(s) | 1st April 2026    |

|                                                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| List other dates/descriptions of key milestones                                                                                    | <p><b>Introduction Week</b></p> <ul style="list-style-type: none"> <li>● Understand mandate, features of the project, aims and objectives</li> <li>● Kick-off meeting, 14th January 2026</li> </ul> <p><b>Project initiation stage</b></p> <p>Week 1 Starts 17th January 2026</p> <ul style="list-style-type: none"> <li>● Gap Analysis:</li> <li>● Project Scope:</li> <li>● Trello Board</li> <li>● Stakeholders register</li> <li>● Communication and engagement Plan</li> </ul> <p>Week 2 starts 24th January 2026</p> |
| Budget constraints<br>(Enter information about project budget limitations)                                                         | Total (maximum) project budget. £120,000                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| Quality or performance constraints<br>(Enter any other requirements for the functionality, performance, or quality of the project) | <ol style="list-style-type: none"> <li>1. Data must be encrypted. Access should be restricted via role-based authentication.</li> <li>2. The interface must be user friendly, intuitive and conform to accessibility standards.</li> </ol>                                                                                                                                                                                                                                                                                 |
| Equipment/personnel Constraints<br>(Enter any constraints regarding equipment or people that will impact the project)              | <ol style="list-style-type: none"> <li>1. There is a limited number of Business analyst personnel working on the project.</li> <li>2. Necessary tools like laptops were not provided to work on this project.</li> </ol>                                                                                                                                                                                                                                                                                                   |

### Step 5. Approvals

| S/N | Role of Approver | Submitted for Approval on: | Approval Received on: |
|-----|------------------|----------------------------|-----------------------|
|     |                  |                            |                       |
|     |                  |                            |                       |

Attach any additional documentation.

Office Use Only: