

Requirements Gathering Workshop

Project: Learning Management System (LMS) – MVP

Duration: 2.5–3 Hours

Facilitator: Business Analyst

Workshop Objectives

- Align stakeholders on scope and MVP priorities
 - Understand current (AS-IS) and future (TO-BE) processes
 - Capture functional and non-functional requirements
 - Agree on priorities, risks, and next steps
-

Participants

- Project Sponsor / Client Representative
 - School Admin Representatives
 - Teaching Staff Representative
 - IT / Technical Representative
 - Business Analyst (Facilitator)
 - Project Managers
-

Agenda Overview

1. Welcome & Introductions (10 mins)

- Purpose, roles, and expected outcomes

2. Project Overview & Scope (15 mins)

- Objectives, MVP scope, assumptions, constraints

3. AS-IS Process Review (30 mins)

- Current manual processes, pain points, inefficiencies

4. TO-BE Vision (25 mins)

- Desired LMS outcomes and success criteria

5. Functional Requirements (45 mins)

- Accounts, Jobs & Careers, Achievements, Payments, Search & Filter

6. Non-Functional Requirements (15 mins)

- Security, performance, usability, compliance

7. Data & Reporting Needs (15 mins)

- Data capture, access, reporting expectations

8. Prioritization & MVP Confirmation (20 mins)

- MoSCoW prioritization and MVP sign-off

9. Risks, Assumptions & Dependencies (10 mins)

- Identify delivery risks and mitigations

10. Next Steps & Close (10 mins)

- Actions, owners, timelines



Key Outputs

- Prioritized requirements list
 - Draft user stories & acceptance criteria
 - Agreed MVP scope
 - Action log & next steps
-